

Action Plan & Report

Team / Project Name	Team Leader	Date Created / ວັນທີສ້າງ	Date Reported / ວັນທີລາຍງານ
ຍ້າຍລະບົບ Cloud to Local Server Upload ລະບົບ Dashboad to Cloud Server Upgrade and Test odoo	IO	14/06/2025	16/06/2025

ACTION / ກິດຈະກຳ	RESPONSIBLE / ຜູ້ ຮັບຜິດຊອບ	PRIORITY / ບຸລິ ມະສິດ	STATUS / ສະຖານະ (ຜົນກິດຈະກຳ)	Planned Days / ຄາດຄະເນຈຳນວນມື້	Date	Resources / ຊັບພະຍາກອນ	NOTES / ໝາຍເຫດ
Goal # 1: ຍ້າຍລະບົບ User Logs, KPI ພະນັກງານ ແລະ ລະບົບຮັບສະໝັກພະນັກງານ ລົງ Local Server							
Database Backup and Restore	Watthana		Processing	1	14/06/2025		
ຍ້າຍ Code ລົງ Local Server							
- User Logs	Phonethavy		Pending	1	14/06/2025		
- KPI ພະນັກງານ							
- ສະໝັກງານ							
- ປ່ຽນ Domain							
- ທົດສອບ							
- ແກ້ໄຂ Bugs	Watthana + Phonethavy		Pending	1	14/06/2025		
Goal # 2: Upload ລະບົບ Dashboard ຂຶ້ນ Cloud Server							
Database Backup and Restore	Watthana		Processing	1	15/06/2025		
ຍ້າຍ Code ຂຶ້ນ Cloud Server							
- KPI ອົງກອນ	Phonethavy		Pending	1	15/06/2025		
- ຕົວຊີ້ວັດການເງິນ							
- ພະແນກບໍລິການ							
- ປ່ຽນ Domain							
- ທົດສອບ							
- ແກ້ໄຂ Bugs	Watthana + Phonethavy		Pending	1	15/06/2025		
Goal # 3: Upgrade Odoo Version, ທົດສອບ ແລະ ແກ້ໄຂ							
ທົດສອບ ແລະ ສະຫຼຸບການໃຊ້ງານຂອງ App	Kesone		Processing	1	14/06/2025		
ແກ້ໄຂ Bugs ໃຫ້ App ຫຼັກທີ່ມີຄວາມຈຳໄຊ້ງານ							
'- Helpdesk							
- Approvals							
- Project	Kesone		Pending	1	15/06/2025		
- CRM							
- Contact							
- Sign							

ຮອງຜູ້ອຳນວຍການ



ຜູ້ສະເໜີ

Sam/Co
ນ.ວັດທະນາ.